
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:59 PM

Run date

Time

Reviewer: Wright, Doug 18-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 129 Date: 09-Aug-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 335

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the weekly safety meeting at 7:15 AM. Crews had to work on the
East tower shaft , & work on the pedestals . Crews started at 7:20 AM.

Tony , & Barry had to work on the gantry . Crews had to lift the spreader beam & mobilize the gantry
West & prepare it to be pulled out of the site .

In addition to that , crews had to work on the gantry to the end of their shift .

Carlos , Joshua , & Steve had to work on the top of the East shaft . Crews had to release the gantry
, & the spreader beam , & remove the hooking plates . Crews started at 7:25 AM.

The gantry was released at 7:45 AM. The spreader beam was unhooked & set on the East & South
tower shafts at 9:30 AM.

After that , crews had to work on the hooking plates . They had to remove the bolts , hook the
plates to the crane , pull them out of the site , & store them on the barge . They started at 9:35 AM. Crews
were done at 11:25 AM.

In the afternoon , crews had to work on the gantry . They had to prepare the gantry to be
disassembled & pulled out of the site . Crews had to place on the top of North & East shafts 2 I beams ,
set the spindle on the I beam supports ,secure it with chains , & cut the strands . They started at 11:40
AM. They were done at 5:15 PM. Crews left at 5:20 PM.

Jacob , & Kevin had to work on the inner bearing plates on the East tower shaft . Crews had to
prepare their tools & equipment , reroute the power line . Crews were done at 8:00 AM.

After that , crews had to remove the PVC pipes , place the bearing plates , washers , & nuts .
Crews started at 8:30 AM.

In addition tot hat , crews had to place the alignment brackets on the dowels , place the hydraulic
jacks & connect the hoses . Crews were done at 12:00 PM.

In the afternoon , crews had to mount the East pedestal , install bolts , mark for 1/2 turn & pretension
the bolts . Crews started at 12:40 AM. They were done at 3:00 PM.
Then , crews went inside the East tower . They had to connect the ladder , & clean the area . Crews were
done at 5:10 PM. They left at 5:20 PM.

ABF surveyors came to the site at 8:00 AM. Crews had to survey North & West tower shafts .
Crews started at 8:30 AM. They were done at 3:00 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 129 Date: 09-Aug-2010 Monday

Bid Item: 053 T-L01-TSE.05304-0120F4 Tower Lift 01 Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-TSW.05304-0120F4 Tower Lift 01 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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